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A:   
 
1.   
 
A.   
 
The attached file shows all projects greater than $250,000 for calendar years 2001 
through 2005.  The information for 1999 and 2000 was captured under predecessor 
financial systems (to Oracle) and the requested information was not recorded and thus is 
not available.   
 
B.     
 
The total for all projects less than $250,000 is shown at the bottom of the KEDNY and 
KEDLI project list, attached in response to Part 1A, above. 
 
C.      

C1.     The Board of Directors does not review project level detail.  
 

C2.     The Company for the most part does not budget at the project level detail 
but rather at a blanket project level.   

 
C3.     See the attached file. 
 
C4.     The Oracle description of each project is shown on the attached file. 
 
C5.     See the attached file. 
 
C6.     The Company does not have ‘Change Order/Variance Approvals’ at the 
project level but monitors, analyzes and controls projects through reviews at the 
‘blanket’ level and through comparative metric analysis.  Annual work plans are 
developed utilizing targeted cost/productivity performance metrics and 
projected work volumes.  Overall performance is tracked on a daily, weekly and 
monthly basis to ensure costs and units are on target.  Variations are discussed 
at monthly capital meetings and appropriate actions are taken thereafter. 

 
Monthly reviews are completed on all work performed at the unit and unit cost 
level across all work activities.  These reviews highlight any variations that are 
discussed with appropriate management personnel.  This process continuously 
drives best practices and proper deployment of resources and technology. 

 
2.      
 
The attached file is a copy of the capital expenditures forecasts for years 2000 through 
2006, presented to the Board of Directors.       
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KEDNY
Projects over $250,000

2001 - Aug 2006

August 2006 2005 2004 2003 2002 2001
Project# Description Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance

D00296 T100002753 ATLANTIC AVE Nov 2004 $433,350 ($2,776,139) $380,178 $200,527 $5,286,188 $3,240,550
D00379 T100005306 CLINTON ST Oct 2002 $0 $0 ($100) $1,777 ($109,264) $332,581
D00386 T100005501 5 AVE July 2004 $0 ($191) ($130,670) $3,230 $549,997 $1,805,810
D00388 T100005510 FRANCIS LEW BLVD Apr 2002 $0 $0 $0 $56 ($185,019) $1,195,136
D00389 T100005511 ARLINGTON AVE Nov 2004 $0 ($1,388,483) $17,986 $81,746 $814,239 $3,292,004
D00402 T100006175 ARBUTUS AVE Mar 2003 $312 ($423,333) $5,586 $92,584 $373,531 $1,357,557
D00414 T100006916 23 AVE Jan 2002 $0 $0 $556 ($143,873) $195,393 $437,492
D00415 T100006918 107 AVE Apr 2002 $0 $0 ($1,593) $8,766 ($162,929) $570,098
D00417 T100007112 YELLOWSTONE BLVD Aug 2002 $0 ($170,625) ($1,225) $5,329 $46,827 $770,542
D00528 T100011337 84 DR Nov 2003 $0 $0 $12,575 ($34,213) $22,450 $683,282
D00530 T100011355 89 AVE Nov 2002 $0 ($61,201) ($4,794) $1,065 $848,320 $0
D00576 T100011241 NORTH 1 ST Oct 2001 $0 $0 ($41,080) ($204,765) ($3,329,823) $2,646,774
D00578 T100015145 BAY ST Jan 2002 $0 ($2,274) $315 ($152,977) ($754,085) $492,476
D00691 T100016953 NORMAN AVE Oct 2002 $0 ($6) $4 $11 ($16,627) $298,696
D00717 T100018071 FLATBUSH AVE Feb 2003 $0 ($383,958) $647 $46,568 $176,787 $914,663
D01180 T100036887 14 ST Jul 2002 $0 ($115) $192 $312 ($43,747) $270,594
D01202 T100037633 SOUTH 1 ST Feb 2004 $0 $0 $53,968 $77,935 $33,666 $349,961
D01303 T100041848 BAISLEY BLVD May 2002 $0 $0 ($722) $7,947 ($17,819) $469,395
D01988 T100063156 LIGHTHOUSE AVE, RIC Jun 2004 $0 ($79,702) $2,550 $21,434 $518,676 $178,808
D02385 T100075608 54 ST, QUEENS Oct 2004 ($757,901) $679 ($3) $14,688 $1,813,787 $0
D02390 T100075778 SMITH ST, QUEENS Jul 2002 $0 ($770,892) ($2,194) $11,426 $2,492,325 $14,341
D02461 T100078870 AMBOY RD, RICHMOND Nov 2004 $0 ($189,928) ($620) $92,149 $553,526 $0
D02563 T100082879 MARINE AVE, BROOKLY Mar 2003 $0 $7,881 $18,068 ($514,926) $5,213,711 $29,107
D02677 T100085390 SPRINGFIELD BLVD, Q Aug 2003 $0 $2,663 $872 ($213,728) $1,005,126 $0
D03892 T100119401 BENSON AVE, BROOKLY Jul 2002 $0 ($49,678) ($1,497) $157 $397,306 $0
D04030 T100124563 POILLON AVE, RICHMO Jun 2004 $0 ($11,638) $33,650 $173,344 $573,791 $0
D04234 T100130220 WOODWARD AVE, QUEEN Jul 2003 $1,600 ($390,268) $4,019 $52,639 $1,029,977 $0
D04673 T100144456 RICHMOND RD, RICHMO Jun 2006 $1,822 ($409,868) $937,416 $3,863,982 $2,720 $0
D05701 T100179344 85 AVE, QUEENS Apr 2003 $0 $0 ($11,403) $359,702 $124,251 $0
D05877 T100186434 ROSEDALE AVE, RICHM Jul 2004 $0 ($79,843) $401,150 $0 $0 $0
D06038 T100191210 MARCY AVE, RICHMOND May 2006 $0 $17,958 $26,651 $381,743 $0 $0
D06054 T100191654 DALTON AVE, RICHMON Jun 2004 $0 ($136,490) $104,325 $552,132 $0 $0
D06201 T100196551 175 ST, QUEENS In - progress $161,651 $9,070 $939,972 $3,470,097 $19,009 $0
D06216 T100197339 FOSTER RD, RICHMOND May 2005 $42,508 ($297,694) $344,425 $942,216 $0 $0
D06388 T100202602 99 AVE, QUEENS Aug 2003 $0 ($259,196) $351,173 $795,361 $0 $0
D06442 T100204341 FORT HAMILTON PKWY, Oct 2005 $0 $38,105 ($31,352) $783,634 $0 $0
D06653 T100211687 181 ST, QUEENS In - progress $47,260 ($2,777,218) $4,712,293 $2,370,978 $0 $0
D06660 T100212024 231 ST, QUEENS Aug 2003 $0 ($101,169) $109,064 $315,090 $0 $0
D06711 T100213040 FOREST AVE, RICHMON Feb 2005 $3,332 ($374,410) $166,488 $954,841 $0 $0
D06874 T100218338 LAFAYETTE AVE, RICH Aug 2003 $0 ($156,392) $147,791 $900,260 $0 $0
D06879 T100218412 PLEASANT PLAINS AVE Aug 2004 $46,703 ($103,237) $265,559 $508,694 $0 $0
D06903 T100219237 CLERMONT AVE, RICHM Jul 2005 $13,413 ($394,824) $1,894,754 $21,721 $475 $0
D06948 T100219923 43 AVE, QUEENS May 2004 ($63,537) $532 $114,581 $317,365 $0 $0
D07118 T100223796 WHITEHALL ST, RICHM Apr 2005 $0 ($124,724) $80,881 $487,006 $0 $0
D07251 T100228164 195 ST, QUEENS Jan 2005 $5,836 ($1,631,466) $4,669,828 $1,880,164 $0 $0
D07276 T100228876 MAINE AVE, RICHMOND May 2006 $1,314 ($328,961) $886,422 $662,290 $0 $0
D07445 T100231642 FLUSHING AVE, BROOK Aug 2006 $64,843 ($3,144,972) $16,701,107 $3,339,303 $0 $0
D08293 T100252210 STUYVESANT AVE, BRO Feb 2005 $0 $176,797 $576,774 $9,936 $0 $0
D08401 T100254029 188 ST, QUEENS Dec 2004 $451 ($269,478) $692,784 $598,071 $0 $0
D09715 T100297785 PROSPECT PARK WEST, "Jul 2005 $952 $335,509 $0 $0 $0 $0
D09902 T100303880 147 ST Jun 2006 ($661,563) $668,337 $2,083,151 $0 $0 $0
D10014 T100307258 PENN ST, BROOKLYN Dec 2004 $418 ($1,022,751) $5,038,436 $0 $0 $0
D10093 T100309394 MILBURN ST, QUEENS Jul 2005 ($336,975) $776,099 $564,269 $0 $0 $0
D10131 T100310665 FLUSHING AVE, BROOK Jan 2004 $0 $69,136 $1,676,263 $3,623,296 $0 $0
D10302 T100317079 HYLAN BLVD, RICHMON Jul 2004 $0 ($48,714) $277,908 $1,305 $0 $0
D10340 T100317930 HALSEY ST, BROOKLYN Apr 2005 $2,217 $987,329 $3,651 $0 $0 $0
D10403 T100319525 LIBERTY AVE, QUEENS Jan 2005 ($315,898) $611,571 $374,031 $0 $0 $0
D10535 T100322777 JAMAICA AVE, QUEENS Sept 2005 $4,190 ($566,315) $3,011,991 $0 $0 $0
D10956 T100332881 4 AVE, BROOKLYN Mar 2005 $4,650 $307,032 $568,224 $0 $0 $0
D10968 T100333181 75 ST, QUEENS Mar 2004 $0 $0 $388,390 $546 $0 $0
D11200 T100339405 STUYVESANT AVE, BRO Aug 2005 $24,351 $546,617 $5,063,225 $0 $0 $0
D11347 T100342949 ADAMS AVE, RICHMOND May 2005 $281 ($1,740) $572,845 $0 $0 $0
D11506 T100346860 REID AVE, RICHMOND Aug 2005 $454 $178,300 $514,204 $0 $0 $0
D11508 T100346876 DEKALB AVE, BROOKLY Apr 2004 $0 $2,489 $260,234 $0 $0 $0
D11516 T100347024 LAURELTON PKWY, QUE Jul 2005 ($77,633) $12,403 $434,632 $0 $0 $0
D11645 T100350147 116 AVE, QUEENS Oct 2005 $1,706 ($219,243) $921,708 $0 $0 $0
D11736 T100351347 WESTWOOD AVE, RICHM May 2006 $2,791 $123,768 $264,119 $0 $0 $0
D11817 T100353562 DRUMGOOLE RD WEST, May 2006 $64,071 $60,946 $748,269 $0 $0 $0
D12155 T100359726 KENT ST, BROOKLYN In - progress $330,042 $2,425,361 $1,078,953 $0 $0 $0
D12223 T100360811 AVENUE Z, BROOKLYN Oct 2005 $673 $534,213 $0 $0 $0 $0
D12403 T100364113 44 AVE, QUEENS Nov 2005 ($378,158) $1,577,829 $0 $0 $0 $0
D12468 T100365398 RIDGE BLVD, BROOKLY Jul 2004 ($89,020) $15,154 $326,563 $0 $0 $0
D12591 T100367711 AVE Z, BROOKLYN In - progress $520,475 $570,012 $0 $0 $0 $0
D12840 T100372753 KINGSBRIDGE AVE, RI Dec 2004 $0 $116,029 $304,887 $0 $0 $0

Completion 
Date
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KEDNY
Projects over $250,000

2001 - Aug 2006

August 2006 2005 2004 2003 2002 2001
Project# Description Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance

Completion 
Date

D12842 T100372770 NICHOLAS AVE, RICHM Jan 2005 $687 $206,960 $481,602 $0 $0 $0
D12843 T100372778 TYSENS LA, RICHMOND Mar 2005 $289 $306,344 $279 $0 $0 $0
D12844 T100372780 TYSENS LA, RICHMOND Jul 2005 $456 $289,927 $0 $0 $0 $0
D13017 T100376743 HENDERSON AVE, RICH Nov 2004 $5,214 $32,091 $598,136 $0 $0 $0
D13036 T100377286 DEWEY AVE, RICHMOND May 2005 $1,644 $355,374 $0 $0 $0 $0
D13183 T100380530 220 ST, QUEENS Oct 2004 $0 $1,422 $347,939 $0 $0 $0
D13436 T100385098 MURDOCK PL, RICHMON Apr 2005 $374 $32,942 $424,150 $0 $0 $0
D13911 T100395003 PACIFIC ST, BROOKLY Dec 2004 ($94,441) $8,403 $361,057 $0 $0 $0
D14654 T100409774 259 ST, QUEENS Aug 2005 ($308,409) $111,020 $912,793 $0 $0 $0
D15028 T100416086 86 ST, BROOKLYN Jul 2006 ($1,019,689) $4,468,847 $0 $0 $0 $0
D15075 T100417168 69 ST, QUEENS Apr 2006 $9,834 $826,708 $0 $0 $0 $0
D15315 T100421770 EAST 8 ST, BROOKLYN Apr 2005 $8,558 $511,758 $0 $0 $0 $0
D16280 T100439638 COLUMBIA ST, BROOKL Dec 2005 ($1,460,796) $3,788,573 $0 $0 $0 $0
D16439 T100442279 104 AVE, QUEENS Jul 2006 $158,286 $4,190,102 $0 $0 $0 $0
D16440 T100442284 111 AVE, QUEENS Jun 2006 ($127,034) $622,255 $0 $0 $0 $0
D16526 T100443731 128 AVE, QUEENS Jun 2006 ($1,037,053) $3,529,602 $0 $0 $0 $0
D16527 T100443736 DRY HARBOR RD, QUEE Jan 2006 $1,791 $309,158 $0 $0 $0 $0
D16671 T100446022 167 ST, QUEENS Oct 2005 ($261,087) $939,270 $0 $0 $0 $0
D16796 T100448033 CONEY ISLAND AVE, B In - progress $2,256,821 $1,494,223 $0 $0 $0 $0
D16797 T100448034 BAYVIEW AVE, QUEENS In - progress $289,458 $0 $0 $0 $0 $0
D16850 T100448593 GANSEVOORT BLVD, RI May 2006 $53,642 $301,041 $0 $0 $0 $0
D16885 T100449098 91 ST, BROOKLYN Mar 2005 ($84,076) $318,316 $515 $0 $0 $0
D17054 T100451581 SAINT NICHOLAS AVE, Apr 2006 ($520,102) $2,249,613 $540 $0 $0 $0
D17364 T100456465 HAROLD ST, RICHMOND Nov 2005 ($457,046) $1,831,726 $0 $0 $0 $0
D17371 T100456490 ROSSVILLE AVE, RICH In - progress ($226,570) $849,620 $0 $0 $0 $0
D17397 T100456789 89 ST, QUEENS Jan 2006 $21,461 $342,946 $0 $0 $0 $0
D17398 T100456809 66 RD, QUEENS Sept 2005 ($267,774) $950,983 $0 $0 $0 $0
D17806 T100465571 LEONARD ST, BROOKLY Oct 2005 $41,020 $597,358 $0 $0 $0 $0
D18494 T100480646 62 ST, BROOKLYN Aug 2005 ($81,218) $320,261 $0 $0 $0 $0
D19504 T100501701 WILSON AVE, BROOKLY Sept 2005 ($114,871) $430,955 $0 $0 $0 $0
D19900 T100522230 SUTTER AVE, QUEENS In - progress $591,043 $0 $0 $0 $0 $0
D20214 T100530690 LINDEN BLVD, QUEENS In - progress $1,268,222 $0 $0 $0 $0 $0
D20261 T100531816 BROOKVILLE BLVD, QU In - progress $2,459,731 $0 $0 $0 $0 $0
D20512 T100536763 INGRAM AVE, RICHMON In - progress $579,798 $0 $0 $0 $0 $0
D20877 T100545721 97 AVE, QUEENS Jul 2006 $431,625 $0 $0 $0 $0 $0
D20966 T100548130 FULTON ST, BROOKLYN In - progress $5,491,543 $0 $0 $0 $0 $0
D21109 T100551591 NORTH RAILROAD AVE, In - progress $1,692,165 $0 $0 $0 $0 $0
D21126 T100552229 86 ST, BROOKLYN In - progress $2,512,297 $0 $0 $0 $0 $0
D21733 T100565325 PARK ST, RICHMOND Feb 2006 $506,872 $0 $0 $0 $0 $0
D21881 T100568620 99 AVE, QUEENS In - progress $10,060,313 $0 $0 $0 $0 $0
D22335 T100577755 128 AVE, QUEENS In - progress $660,657 $0 $0 $0 $0 $0
D22534 T100581666 170 ST, QUEENS In - progress $1,650,628 $0 $0 $0 $0 $0
D22872 T100587249 MAGUIRE AVE, RICHMO In - progress $379,316 $0 $0 $0 $0 $0
D22963 T100589652 BROADWAY, QUEENS In - progress $505,027 $0 $0 $0 $0 $0
D23659 T100603094 BERGEN ST, BROOKLYN May 2006 $329,252 $0 $0 $0 $0 $0
G03714 Citizens Tunnel Structures Sept 2005 $1,173 $566,932 $483,358 $83,574 $329,808 $1,012,297 ($682,490) $646,175 $556,896 $89,279 $98,669 $0
IRN906 Auto Locking Govern-NYC Sept 2004 $0 $5,324 $94,490 $602,568 $0 $0
MAC361 JFK 3600 UPGR In - progress $0 $0 $0 $273,043 $0 $0
NAA397 REDEPL CNG SKID COMB TO G KNC Mar 2006 $39,959 $69,130 $143,215 $377,159 $1,024,179 $180
NAK123 STONER MODEL June 2005 $0 $82,765 $323,900 $0 $0 $0
PNY311 BULKHEAD INSPECTION REPLACEMT Dec 2003 $0 $0 $0 $390,898 $0 $0
PNY314 FIRE DETECTION SYS REPLACEMNT In - progress $202,580 $1,029,453 ($5,465) $29,759 $0 $0
PNY319 Repl Liquefier Sys In - progress $13,239,631 $14,856,723 ($1,617,092) $15,353,527 $20,510,461 ($5,156,934) $1,094,749 $10,031,089 ($8,936,340) $156,473 $0 $0
PNY320 MAFI-TRENCH TURBINE Dec 2004 $0 $0 $275,011 $0 $0 $0
PNY322 T2 COATING Dec 2005 $0 $4,284 $329,316 $0 $0 $0

PNY34B/7671 PIPE INSULATION & SUPT REPL PGM Dec 2002 $0 $0 $0 ($884) $58,689 $747,596
PNY34B/7672 EXPANDER COLD BOX REPLACEMENT Dec 2002 $0 $0 $0 $0 $84,112 $502,134

SNY102 & SNY433/4204 FSM Replacement Program In - progress $1,245,669 $812,784 $432,885 $559,797 $500,000 $59,797 $0 $0 $0 $0
X10443 X004280026 0 39 AVE, Jan 2001 $0 $0 $0 $12,649 $21,164 $419,263
X10445 X008280048  143 ST, Jun 2001 $0 $0 ($1,817) ($0) $1,993 $392,118
X10549 X012180032 0 MURDOCK AVE, Mar 2001 $0 $0 $177 $1,077 ($227,742) $390,987
X10555 X012080035 0 182 ST, Jul 2003 $0 $0 $2,430 $28,836 ($1,140,608) $3,869,469

All Remaining Projects > $250k $39,737,851 $15,669,507 $24,068,343 $38,913,691 $21,493,819 $17,419,872 $64,616,134 $11,043,387 $53,572,747 $29,286,692 $556,896 $28,729,795 $17,393,223 $0 $17,393,223 $25,671,614 $0 $25,671,614

All Remaining Projects < $250k $61,432,302 $90,803,657 ($29,371,354) $87,359,774 $120,517,899 ($33,158,125) $91,027,863 $95,849,781 ($4,821,918) $85,240,359 $95,218,977 ($9,978,617) $66,034,777 $96,430,000 ($30,395,223) $86,201,132 $104,039,447 ($17,838,315)

Total Capital $101,170,153 $106,473,164 ($5,303,011) $126,273,465 $142,011,718 ($15,738,253) $155,643,997 $106,893,168 $48,750,829 $114,527,051 $95,775,873 $18,751,178 $83,428,000 $96,430,000 ($13,002,000) $111,872,746 $104,039,447 $7,833,299

Notes:
Reflects City/State Reimbursements
Projects less than $250,000 are rolled-up into the 'Blankets' category and budgeted at such level
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KEDLI
Projects over $250,000

2001 - Aug 2006

August 2006 2005 2004 2003 2002 2001
Project# Description Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance Actual Budget Variance

D00619 T100013458 BEACH 36TH ST April 2001 $0 $0 ($11,550) $0 $153,869 $1,548,945
D00890 T100025270 Far Rock-PS BAY 24T Dec 2003 $0 $0 ($5,626) $72,658 ($960,595) $636,730
D01522 T100049230 BEACH 139TH ST/ BEA Aug 2001 $0 $339 $9,678 $49,471 $199,049 $2,211,432
D02012 T100063841 BEACH 53RD ST, EDGE Dec 2001 $0 $0 ($2,264) $17,272 $43,207 $354,775
D02046 T100062498 READS LN, FAR ROCKW Nov 2001 $0 $20,359 ($5,656) $1,315 $247,130 $560,687
D02200 T100069631 REDFERN AV, FAR ROC Dec 2002 $0 $319,298 $94,572 $1,316,857 $2,175,893 $0
D02700 T100085960 PILGRIM RD, BRENTWO Dec 2002 $0 $0 ($4,705) $15,709 $652,718 $7,386
D03421 T100108087 BEACH CHANNEL DR, E May 2005 $0 $23,856 $778,141 $1,721,745 $1,477 $0
D03496 T100109751 WHEATLEY RD, BROOKV Oct 2002 $0 $0 $8,134 $79,231 $360,598 $0
D03536 T100110554 NEWPORT AVE, BELLE Dec 2001 $0 $0 ($2,017) ($15,124) $254,038 $29,934
D03787 T100116697 WOODWARD AVE, SEAFO Dec 2002 $0 $0 ($5,023) $0 $220,772 $487,000
D04379 T100135919 AMSTEL BLVD, ARVERN Nov 2002 ($940,839) ($5,773) $206,182 $58,344 $1,845,887 $0
D07997 T100244731 MONTAUK HWY, SOUTHA Jan 2004 $0 $259 $334,437 $1,319,563 $0 $0
D08072 T100246757 MAIN RD, MATTITUCK June 2004 $0 ($2,760) $1,387,327 $1,245,194 $0 $0
D09543 T100292390 WOODFIELD RD, LAKEV Aug 2003 $0 $0 $180,861 $1,550,867 $0 $0
D10614 T100325112 SCUTTLE HOLE RD, BR July 2004 $0 ($6) $730,250 $271,222 $0 $0
D12222 T100360739 CENTRAL AVE, BETHPA May 2004 $1,102 ($114) $689,219 $0 $0 $0
D13860 T100394056 HOWARD ST, HICKSVIL Oct 2004 $0 $4 $379,446 $0 $0 $0
D13873 T100394237 BEACH 62ND ST, ARVE Nov 2004 $0 $6,630 $338,132 $0 $0 $0
D14806 T100412643 NARROW LN, BRIDGEHM Jan 2005 $194 $462,455 $1,898,678 $0 $0 $0
D15078 T100417181 PENNSLYVANIA AVE, F June 2005 $0 $366,480 $8,529 $0 $0 $0
D15271 T100386983 IRMA AVE, PT WASH Dec 2004 $1,735 $233,909 $526,027 $0 $0 $0
D15880 T100432582 Atlantic Ave  E Rockaway in-progress $2,510,943 $5,365,269 ($2,854,326) $607,362 $11,472,537 ($10,865,175) $319 $0 $0 $0
D17035 T100441439 BRICK KILN RD, SAG Aug 2005 $43,490 $1,181,380 $0 $0 $0 $0
D18371 T100477547 STEWART AVE, GARDEN Nov 2005 $147,464 $3,380,909 $0 $0 $0 $0
D19130 T100493423 HENDRICK AVE, GLEN Sept 2005 $44,343 $417,569 $0 $0 $0 $0
D20985 T100541089 SHERIDAN BLVD, INWO Nov 2005 $10,218 $345,719 $0 $0 $0 $0
D22321 T100562438 4062 GRUMMAN BLVD,C Dec 2005 $115,420 $414,616 $0 $0 $0 $0

IRL385/00510B Commack & M&R Sta Upg Dec 2004 ($160,846) $582,671 $1,821,846 $1,333,865 $487,982 $1,104,656 $2,343,151 ($1,238,494) $324,988 $2,681,415 ($2,356,427) $2
IRL385/7678 TELERECORDER MODEM UPGRADES Dec 2005 $16,281 $259,041 $0 $0 $0 $0

K01201 CGI REPLACEMENT-CC668 Dec 2005 $84 $579,533 $0 $0 $0 $0
LCS123 Manorville to Calverton 20 in  Main Dec 2005 $1,943,851 $291,141 $1,652,710 $15,868,896 $16,948,331 ($1,079,435) $115,574 $11 $0 $0
LCS359 Mnrville-Rvrhd Inst 51K Mn LCS Feb 2003 $7,196 $8,148 $2,827,206 $4,900,687 $1,336,064 $4,845,491 $4,678,118 $167,373
MAD360 CNG-Greenlawn Feb 2005 $0 $3,151 $41,905 $440,949 $0 $0
NAD346 TRANS MAIN RECOAT STEWART AV June 2005 $0 $125,114 $449,633 $0 $0 $0
PLI132 Install New Vaporizers in-progress $2,153,159 $1,203,264 $101,738 $0 $0 $0
PLI354 Holtsville Ligdfctn Proj PLI Oct 2001 $0 $0 $0 $289 ($812,145) $7,266,019 $9,560,742 ($2,294,724)

All Remaining Projects > $250k $5,893,793 $5,656,410 $237,383 $26,402,310 $28,420,868 ($2,018,558) $12,890,994 $1,333,865 $11,557,129 $14,150,917 $2,343,151 $11,807,766 $6,042,950 $2,681,415 $3,361,535 $17,948,401 $14,238,860 $3,709,541

All Remaining Projects < $250k $48,782,242 $54,065,813 ($5,283,571) $84,042,474 $77,270,347 $6,772,127 $94,338,587 $101,410,120 ($7,071,533) $115,251,740 $123,583,119 ($8,331,379) $111,301,050 $136,883,585 ($25,582,535) $123,268,653 $113,031,893 $10,236,760

Total Capital $54,676,035 $59,722,223 ($5,046,188) $110,444,784 $105,691,215 $4,753,569 $107,229,581 $102,743,985 $4,485,596 $129,402,657 $125,926,270 $3,476,387 $117,344,000 $139,565,000 ($22,221,000) $141,217,054 $127,270,753 $13,946,301

Notes:
Reflects City/State Reimbursements
Projects less than $250,000 are rolled-up into the 'Blankets' category and budgeted at such level

Completion 
Date
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