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Case: 06-M-0878
National Grid/KeySpan Merger
Interrogatory/Document Request

Response of National Grid/KeySpan

Re: Capital Expenditures

Request #: DPS 63

Response Date: September 12, 2006

Respondent: M. Smith

Q:

For each KEDNY & KEDLI:

A:

1.

Please provide the 5-year Capital Construction Forecasts
for each year, starting 2000 through the most recent
forecast that was approved by the Board of Directors.

Please provide actual capital construction expenditures for
calendar years 1999 through 2005 and 2006 to date.

Please provide and compare the actual construction e
expenditures for each of the above years to the gas
forecasts, by category (for example, new business, gas
services, etc.).

Please provide a forecast of construction, by month,
through the end of the 10 year proposed rate plan.

The 2000 through 2004 Plan presented to the Board of Directors contained a 3

year capital forecast. Beginning with the 2005 Plan, a 5 year capital forecast was
presented to the Board of Directors.

Page 1 of 6



EXHIBIT  (PDP-7)
Pg2of6

[ KEDNY

2000 2001 2002 2003

2004

2005

2006

2007

2008

2009

2010

2000 Plan
Total Capital

2001 Plan
Total Capital

2002 Plan
Total Capital

2003 Plan
Total Capital

2004 Plan
Total Capital

2005 Plan
Total Capital

2006 Plan
Total Capital

138,548 129,374 122,546 -

120,295 120,295 120,295

- - 115,039 102,832

101,972

- - - 108,973

106,999

105,036

108,199

131,846

126,921

161,395

166,242

150,738

141,833

141,442

177,762

172,294

155,723

149,813

153,532

|  KEDLI

2000 2001 2002 2003

2004

2005

2006

2007

2008

2009

2010

2000 Plan
Total Capital

2001 Plan
Total Capital

2002 Plan
Total Capital

2003 Plan
Total Capital

2004 Plan
Total Capital

2005 Plan
Total Capital

2006 Plan
Total Capital

Notes:

105,237 99,737 88,476 -

- 138,966 138,966 138,966

- - 154,729 146,723

143,632

- - - 125,854

126,704

123,969

108,356

103,054

103,375

113,612

125,093

123,049

123,255

123,245

102,998

121,610

126,057

116,270

111,253

Total Capital reported includes allocated capital from Service Companies

Includes Cost of Removal
Includes AFUDC
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2. & 3.
The information for 2006 to date and calendar years 2005, 2004 and 2003 follows:
KEDNY KEDLI
Information through July, 2006 Information through July, 2006
Classification| |  YTDActual [ YTDPlan | YTDvariance | | VYTDActual | YTDPlan | YTD Vvariance |
Growth $26,726,267 $27,512,940 ($786,673) $17,256,837 $21,540,273 ($4,283,436)
Mandated $36,559,244 $47,431,065 ($10,871,821) $24,333,340 $21,404,156 $2,929,183
Reliability $14,171,256 $18,001,354 ($3,830,099) $5,503,304 $7,622,457 ($2,119,153)
Other $2,032,347 $1,283,629 $748,717 $421,154 $416,527 $4,627
Total $79,489,113 $94,228,988 ($14,739,875) $47,514,635 $50,983,414 ($3,468,778)
KEDNY KEDLI
Calendar 2005 Calendar 2005
Classification | | YTD Actual | YTD Plan | YTD Variance | | YTD Actual | YTD Plan | YTD Variance |
Growth $45,822,900 $40,634,737 $5,188,162 $35,242,023 $31,758,085 $3,483,938
Mandated $57,305,289 $79,079,301 ($21,774,012) $50,280,939 $49,568,433 $712,506
Reliability $20,461,802 $20,222,667 $239,135 $23,514,503 $23,038,696 $475,807
Other $2,683,475 $2,075,014 $608,462 $1,407,318 $1,326,000 $81,318
Total $126,273,465 $142,011,718 ($15,738,253) $110,444,784 $105,691,215 $4,753,569
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KEDNY KEDLI
Calendar 2004 Calendar 2004
Classification | | YTDActual | YTDPlan | YTDVariance | [ YTDActual |  YTDPlan | YTD variance |
Growth $39,839,934 $23,332,131 $16,507,803 $40,515,758 $44,451,993 ($3,936,235)
Mandated $106,368,800 $58,802,807 $47,565,993 $46,459,238 $44,663,626 $1,795,612
Reliability $7,502,780 $22,304,734 ($14,801,954) $19,265,931 $12,287,234 $6,978,697
Other $1,932,483 $2,453,496 ($521,013) $988,654 $1,341,132 ($352,478)
Total $155,643,997 $106,893,168 $48,750,829 $107,229,581 $102,743,985 $4,485,596
KEDNY KEDLI
Calendar 2003 Calendar 2003
Classification | | YTD Actual | YTD Plan | YTD Variance | | YTD Actual | YTD Plan | YTD Variance
Growth $44,207,730 $26,803,946 $17,403,784 $53,060,130 $48,964,812 $4,095,318
Mandated $61,137,151 $59,687,439 $1,449,712 $49,824,373 $52,753,217 ($2,928,844)
Reliability $7,377,517 $6,873,860 $503,657 $25,907,903 $22,835,262 $3,072,641
Other $1,804,653 $2,410,628 ($605,975) $610,251 $1,372,979 ($762,728)
Total $114,527,051 $95,775,873 $18,751,178 $129,402,657 $125,926,270 $3,476,387
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The information for 2002, 2001, 2000 and 1999 is shown below but the category
breakouts are different from those in the more recent years.
KEDNY KEDLI
Calendar 2002 Calendar 2002
Classification | | YTD Actual | YTD Plan | YTD Variance | | YTD Actual | YTD Plan | YTD Variance |
Growth $28,999 $29,653 ($654) $65,568 $72,334 ($6,766)
Non-Growth $54,429 $66,777 ($12,348) $51,776 $67,231 ($15,455)
Total $83,428 $96,430 ($13,002) $117,344 $139,565 ($22,221)
Calendar 2001
Classification YTD Actual YTD Plan YTD Variance
KEDLI Gas Operations $127,862 $114,564 $13,298
KEDNY Gas Operations $89,035 $82,310 $6,725
Field Operations Support $7,760 $5,076 $2,684
Production & Control $21,791 $21,438 $353
Gas Engineering $5,008 $7,468 ($2,460)
Other $1,634 $455 $1,179
Total $253,090 $231,310 $21,780
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Calendar 2000

Classification YTD Actual YTD Plan YTD Variance
Keyspan Gas - LI $82,294,962 $64,852,611 $17,442,351
Keyspan Gas - NYC $70,644,016  $72,731,066  ($2,087,050)
Gas Engineering $1,345,921 $1,269,224 $76,697
Central Field Services $8,903,809 $9,844,376 ($940,567)
Other $155,766 $375,000 ($219,234)

Total $163,344,475 $149,072,277 $14,272,198

Calendar 1999

Classification YTD Actual YTD Plan YTD Variance
Keyspan Gas - LI $67,815,081 $60,215,669 $7,599,412
Keyspan Gas - NYC $62,725,786  $73,765,949  ($11,040,163)
Gas Engineering $1,195,086 $1,341,101 ($146,016)
Central Field Services $8,457,974  $10,274,988 ($1,817,014)
Other $456,861 $1,900 $454,961
Total $140,650,787 $145,599,607 ($4,948,820)
4. The annual forecast of construction/plant additions is shown for each Rate Plan on

Exhibit 7 page 3 of 4 (year 2008) and Exhibit 8 page 10 of 12 (years 2009-2017). It was
assumed during the forecast period that the expenditures would occur evenly throughout the

year.
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